7 CALFORNIA CHANGE ORDER (CO) CO No.: 00024.6.1

High-Speed Rail Authority
TITLE: Haz Mat Abatement COP 88.10.1, 1 Site DATE: 08/20/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Supplemental Change Order provides an adjustment in compensation to Change Order No. 00024.6 for the abatement
of the structures located at 2590 and 2600 E. Floral Avenue, Fresno, CA. This Supplemental Change Order No. 00024.6.1
in the amount of $24,399.92 shall compensate the Contractor and its Subcontractor(s) for remediation costs associated with
the removal of additional lead-based paint found in the one (1) structure located at 2600 E. Floral Avenue, Fresno, CA.

This Supplemental Change Order is made pursuant to Contract Section 17.9 and Section 43.0 of the General Provisions and
constitutes full and complete compensation to the Contractor and its Subcontractor(s) for the abatement of hazardous
materials additional remediation costs associated with the removal of additional lead-based paint found in the structure
located at 2600 E. Floral Avenue, Fresno, CA, including all costs and services, labor, materials, equipment, tools and
incidentals necessary to complete this Work. This Supplemental Change Order also includes compensation for the cost of
Bond and insurance required for this Work.

POTENTIAL TIME ADJUSTMENT: b\

00001 This lump sum payment will cover the cost of 1.0 LS $22 975.59 $22,975.59 0
Hazardous Materials lead-based paint abatement,
transport, and disposal from 2600 E. Floral Avenue,
Fresno, CA (FB-10-0706).

00002 This lump sum payment covers DFJV's non- 1.0 LS $539.77 $539.77 0
construction labor costs for Construction Site
Safety and Coordination during abatement of
hazardous materials per this Change Order.

00003 This lump sum payment covers DFJV's cost for 1.0 LS $884.56 $884.56 0
Bond and Insurance for abatement of hazardous
materials per this Change Order.

Total: $24,399.92 0
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TITLE: Haz Mat Abatement COP 88.10.1, 1 Site DATE: 08/20/2018

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged
and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time
and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature
caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct,
indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change
Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By the signature of its authorized representative below, the Contractor certifies under penaity of perjury (under the laws of
California, executed in Selma, California on the date provided below), that the foregoing is true and correct.
This Change Order is made in good faith and in accordance with the terms of the Contract. The amount of time and/or
compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts that
may be incurred as a result of the event giving rise to this change.
The Environmental Compliance Manager has made a preliminary assessment of this Contract Change Order that the
document (circle appropriate comment):
Does not comply with all Environmental Requirements, including without limitation, the

Final Environmental Documents and Governmental Approvals
D result in a Variation
Will KWill nod require additional CEQA/NEPA review or documentation
) require Supplemental or Amended Governmental Approvals pursuant to the

Environmental Re-Examination Process
The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.
The Contractor has investigated the basis for each Subcontractor proposal and cost related to the Work and has determined
that each such proposal and cost is justified as to entittement and amount of money and/or time requested and has no
reason to believe and does not believe that the factual basis for the Subcontractor's proposal and costs related to the Work
in this Change Order is falsely represented.

Sybcontractor's Sworn Certification .
Afbched as Katch Environmental findicate

ddduments or "none" if no such Subcontractors are involved] is a sworn certification from each Subcontractor involved in the

Wotk or event contemplated by this Change Order in accordance with the Contract.
Dradados / Flatiron Joifit Venture N
Acckptance by~ - &g
nlatlr Date NS
Michael Costa - Project Director 55
¢, ) bfos /17
High-Speed Rail Authority f%
ubmltted'by e g é
igrraTar . PCM Design Build Date 3
Patrick E. Jolly, P.E. = et b Morager /z y AP =t
Design & Construction Date 4o
Alberto Lopez, P.E. - 25
P P Manager (p/]///? s
Reviewed anhd Chngdredpy 5%
Signat Dat 5t
gnature ( Neil Paynter - Director of Infrastructure Delivery ate |! / \ / (ﬁ - 32
Approval by | / =3 \d' 0 w
Sigfa wihium vy D
19 ( Ferry-Ogter- Director ofbal&gn & Construction ‘a:e/ [ / / 6 K
LA A Vi V | \J
Change Order less than $5 million (Revised August 13, 2018) Initials Acknowledging Page 2 of 2
Contractor California High-Speed Rail Authority

Acceptance by R%@@Gy Reviewed and Concurred by Approved by
b / A-Z o

Z




